Agenda Item No. 8.0

233 South Wacker Drive
L‘ Chicago Metropolita N ?rjmlit:azg,olllinois 60606
Agency for Planning ooy
MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: February 4, 2015
Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 155 local projects have been initiated. Of these, 96 projects have
been completed, 49 are fully underway, and 10 will get actively underway in the near future.

Further detail on LTA project status can be found in the attached project status table. Projects
that appear in this document for the first time, or that were recently completed, are noted and

highlighted in italics.

ACTION REQUESTED: Discussion






Projects Currently Underway

CMAP Assist
Project Timeline ssistance Status and notes
lead type
Algonquin- Staff has begun the visioning phase of the project and is drafting the
Carpentersville Fox . May 2014- | Staff recommendations memo. Staff presented the completed Existing
. . Brian Daly ) .. ) ) .
River corridor plan Aug. 2015 assistance | Conditions Report to the Steering at a meeting on January 7. A public
(see website) workshop took place in Carpentersville on January 21.
Arlineton Heiehts Incorporated Village comments on Existing Conditions Report. Shared
. & g, John May 2014- Staff Existing Conditions Report with Steering Committee and scheduled
bicycle-pedestrian plan , . . . . )
. O’Neal June 2015 assistance | meeting with them to discuss report (February 4). Began planning for
(see website) ..
Visioning Workshop.
Barrington area A public meeting to review and comment on the five proposed routes
. e Jack June 2014- Consultant ) i i ) i
bikeway feasibility . . will be held on February 5 in Hoffman Estates. Steering Committee will
Pfingston | June 2015 assistance ) . .
study narrow field to two routes after public meeting.
Bensenuville
) Sam Mar. 2013- | Staff . :
. P B 28.
comp?fehenszve plan (see Shenbaga Jan. 2015 assistance Newly completed. Plan adopted unanimously by Village Board on January 28
website)
B i Li .2013- ff
erwyn pf:lrkmg study indsay Nov. 2013 Sta‘ Existing Conditions Report draft under internal review.
(see website) Bayley June 2015 assistance
taff and
Berwyn zoning Kristin Jan. 2013- fo?lsl?lrtlant No update this month
revisions (see website) | Ihnchak May 2015 ) P '
assistance
Blue Island capital Evy Apr.-Dec. Staff oo
improvement plan Zeiebach 2015 pssistance Newly added to monthly report. Scoping is underway.
Calur‘xl.et Park planning | Sam TBD Staff Scoping is underway.
priorities report Shenbaga assistance
. i Camiros has completed a technical review memo in mid-December,
Campton Hills zoning . . o . . .
and subdivision Kristin Jul. 2014- Consultant | which outlines initial recommendations for revisions to the zoning and
] Ihnchak Oct. 2015 assistance | subdivision ordinances. The project has been put on pause and will be
regulations . Lo .
picked back up after elections in April.
Initial screening criteria were used to narrow the project list, with
Chicago Metro Metals | Martin Nov.2014- | Staff furth‘er discussion of evaluation criteria .at a steerlr}g ?(?mn{uttee'
. . . meeting on January 26. Further evaluation and prioritization will
Consortium Menninger | Apr. 2015 assistance _ . _
occur before the next steering committee meeting, scheduled for
February 19.
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http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river
http://www.cmap.illinois.gov/programs-and-resources/lta/arlington-heights-bike-ped?p_p_id=56_INSTANCE_rhBX0gVsC1KK&p_p_lifecycle=0&p_p_state=normal&p_p_mode=view&p_p_col_id=column-3&p_p_col_count=1
http://www.cmap.illinois.gov/lta/bensenville
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-parking
http://www.cmap.illinois.gov/lta/berwyn-zoning

. CMAP . 1 Assist
Project Timeline ssistance Status and notes
lead type
Carol Strearr} Trevor Fob. 2014 Staff The Sfe‘ermg Committee met on January 12 to review the }‘Ex1st%ng
comprehensive plan . . Conditions Report. Currently a recommendations memo is being
. Dick June 2015 assistance ... . .
(see website) prepared and a public visioning workshop is being planned for March.
Af i he i ial in Pil Littl
Chicago Pilsen-Little focus group meeting on the industria areas in Pilsen and Litt e
) . Evy Dec. 2013- Staff Village was held on January 22. The team is preparing for upcoming
Village neighborhood . . . . : .
. Zwiebach | Sept. 2015 assistance | community engagement, including a focus group and community
plan (see website) ) . .
workshops in the late winter and spring.
The consultant submitted the revised draft Existing Conditions Report,
Chicago West Pullman | Evy Oct. 2014- Consultant | which CMAP staff, as well as DPD and local partner, are reviewing.
neighborhood plan Zwiebach | Sept. 2015 assistance | The first public meeting took place on January 15. The next Steering
Committee meeting is scheduled for February 23.
comprenensiveplan | KENIR | Apr2013- it | erway. Planning for ot Febraary aper
OMPprEnensve p Smith Mar. 2015 | assistance | O P ;maip ) y. anming for yop
(see website) house and planning and zoning commission presentation.
The public comment period for the draft plan ended on January 8.
Chinatown CMAP staff assisted main community partner in preparation of grant
. Stephen Apr. 2013- | Staff L . . :
neighborhood plan (see . application to Chicago Community Trust for funding to support
. Ostrander | Feb. 2015 assistance | . . . .
website) implementation of plan. CMAP staff began laying out the plan for final
publication.
Cicero comprehensive Jonathan | Apr.2014- | Consultant The cor'lsultan‘t presented the exist%ng condition's rep‘o‘rt t9 the Steering
plan . Committee this past month and will proceed with visioning and plan
. Burch June 2015 assistance
(see website) development.
. 21, .
Cook County consolidated | Jonathan Apr. 2013 Staff Newly complet‘ed On ]aﬁuary 1, the Co?k County Board adopted the plan
lan (see website) Burch Jan. 2015 pssistance CMAP staff will now assist with submission of the plan to EDA (February
P - ' 2015) and HUD (August 2015) while also pursuing implementation.
First meeting of the Steering Committee took place January 13. Data
Crete comprehensive Jack May 2014- | Consultant | collection continues, with stakeholder interviews in first half of
plan Pfingston | Aug. 2015 assistance | February to be followed by first public meeting and workshop (set for
February 19).
Crystal Lake . .. . ., . .
. Mar. 2014- | Staff Staff are drafting the existing conditions report for the City’s review in
transportation plan Nora Beck .
. June 2015 assistance | February.
(see website)
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http://www.cmap.illinois.gov/programs-and-resources/lta/carol-stream
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
http://www.cmap.illinois.gov/programs-and-resources/lta/chicago-heights
http://www.cmap.illinois.gov/lta/chinatown
http://www.cmap.illinois.gov/programs-and-resources/lta/cicero
http://www.cmap.illinois.gov/programs-and-resources/lta/cook-county
http://www.cmap.illinois.gov/programs-and-resources/lta/crystal-lake

. CMAP . 1 Assist
Project Timeline ssistance Status and notes
lead type

Di lanni

1'xm‘0‘0r p annmg Jessica Jan. 2014- Staff Community reviewing draft report, with expected Board review and
prioritization report Y & P P

. Gershman | Feb. 2015 assistance | action in February.

(see website)
DuPage County /
Addison Homes for a Kendra Sept. 2013- | Staff Draft comments received from municipalities. Finalization of draft plan
Changing Region Smith Mar. 2015 assistance | underway.
project
DuPage County / Drew
Hanover Park Homes Williams Nov. 2014- | Consultant | Initial fact finding discussions with municipal officials and staff took
for a Changing Region Clark Oct. 2015 assistance | place in January.
project
DuPage County Elgin-

, . John Mar. 2015- | Consultant . . .
O’Hare .blcycle ar.1d O'Neal Sept. 2016 assistance Scoping underway, with RFP release expected in February.
pedestrian planning
DuPage County Louise June 2014- | Staff ,
sustainability guide . No update this month.

) Yeung July 2015 assistance
(see website)
Elmwood Park zoning | Patrick Nov. 2014- | Staff A Steering Committee meeting to kick off the project will be held on
assessment Day Aug. 2015 assistance | February 9.
1 ;
E;;Cri;fr? In:t)t;li:iees Kendra Feb-Oct. Staff Scoping underway, with project startup expected in early Februar
P &P Smith 2015 assistance ping Yr Pro] pexp y Y
report
hol 1 1 i .
Fox Lake planning Jack Dec. 2014~ | Staff Stakeholder ‘engag‘ement proposal comp e’fed and reviewed
. . . Stakeholder interviews will take place during weeks of February 9 and
priorities report Pfingston | June 2015 assistance 16
li Apr. 2015- f
Franklin Par.k TBD pr. 2015 Staf Scoping underway.
comprehensive plan June 2016 assistance
Glenview natural . Feb.-Dec. Staff Lo
Brian D d h : .

resources plan rian Daly 2015 pssistance Newly added to monthly report. Scoping is underway
GoYern(?r’s State Holly Apr.2015— | Consultant Scoping .is near CPmpletion. ]‘Execution of an MOU with GOVGI‘I"IOI'IS
University green . State University is expected in early February. An RFP release is
. Hudson Mar. 2016 assistance .
infrastructure plan expected in February.
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http://www.cmap.illinois.gov/programs-and-resources/lta/dixmoor
http://www.cmap.illinois.gov/programs-and-resources/lta/dupage-sustainability

. CMAP N Assist
Project Timeline ssistance Status and notes
lead type
H
arvard . May 2014- | Staff Project has been restarted, with public kickoff meeting scheduled for
comprehensive plan Nora Beck . . - o .
: Nov. 2015 assistance | March 5. Staff working on existing conditions analysis.
(see website)
) Patrick May 2015- Consultant .
Huntley zoning update Day Apr. 2016 pssistance Newly added to monthly report. RFP release expected in early February.
CMAP staff finished draft report on potential health impacts of
Kane County health roundabouts versus conventional intersections, and worked with
. Stephen July 2014- Staff . .
impact assessment . partners from Kane County and the Village of Carpentersville to
. Ostrander | Mar. 2015 assistance . e s .
(see website) prepare presentation of main findings to Village Board on February 3,
in anticipation of Village’s upcoming application for CMAQ funding.
K ty t it
lzrrlleirimll;gerf;r’:isclm Trevor July 2012- Staff The report will be presented to the County Transportation Committee
p P ) Dick Feb. 2015 assistance | on February 17.
(see website)
The land use planning effort is underway. Draft Existing Conditions
Assessment is under revision based on partner comments. Updated
Lake County Route Staff and mzflrk.e’.c projections and cons§rvat10n, restoratlon,. and m.ltlgahon
Jason Nov. 2013- priorities are complete. Corridor land use scenarios are in
53/120 land use plan consultant . . . .
(see website) Navota Dec. 2015 assistance development. A Plan implementation strategy is being researched and
- developed. The IL Route 53/120 Corridor Plan Land Use Committee
met for the fourth time on October 23, and the next LUC meeting will
be held February 5.
CMAP staff prepared comprehensive summary of all input gathered
EZEE I(—:I(z)lrl:(:z,f/oljzund thus far from municipalities, Lake County, nongovernmental partners,
Chaneine Region Stephen July 2014- Staff and other key stakeholders. Main project team (CMAP, MPC, MMC,
ro‘ei &g Ostrander | Oct. 2015 assistance | and Lake County Community Foundation) reviewed this input and the
](i;e e] website) analysis conducted so far to begin formulating potential
- recommendations for Homes plan.
Lemont development ' Jan.-May Consultant Consultant was selec'ted fgr project in ]anu'ary following mteer.ew
. .| Jake Seid . process. Project scoping will be completed in early February prior to
review process analysis 2015 assistance . . .
project kick-off in late February.
Lyons comprehensive | Jason July 2013- Staff F1r1a¥ plar'l has been rev1ewec'1 by the Village and Steering Committee
. . and is being formatted. Public open house was held on January 27, and
plan (see website) Navota Feb. 2015 assistance . ; ) ..
public hearing and adoption are anticipated for February.
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http://www.cmap.illinois.gov/programs-and-resources/lta/harvard
http://www.cmap.illinois.gov/programs-and-resources/lta/carpentersville-hia
http://www.cmap.illinois.gov/programs-and-resources/lta/kane-county/ptn
http://www.cmap.illinois.gov/programs-and-resources/lta/il-53-120
http://www.cmap.illinois.gov/livability/housing/homes
http://www.cmap.illinois.gov/lta/lyons

. CMAP . 1 Assistance
Project Timeline Status and notes
lead type
McHenry County Staff and
Comprehensive Jonathan | Jan.-Sept. The County Board adopted the resolution and signed the MOU in
. consultant . . .
Economic Burch 2015 assistance January. Scoping of consultant assistance is underway.
Development Strategy
North Aurora Jack Jan. 2014- Consultant .
. . . Draft plan elements currently under review.
comprehensive plan Pfingston | Apr. 2015 assistance
CMAP staff discussed existing conditions report with City staff in
North Chicago preparation for meeting with Steering Committee, which will likely
) . May 2014- | Staff . e . . .
comprehensive plan Jake Seid ) occur in February. A public visioning meeting will be held in the weeks
. Sept. 2015 assistance . . e -
(see website) following the presentation of the existing conditions report to the
Steering Committee.
Oswego-Montgomery-
Yorkville shared Louise May 2014- | Staff Currently supporting staff in developing and executing sharing
services study (see Yeung July 2015 assistance | agreements; drafting Shared Services Assessment report.
website)
Park Forest zoning Kristin June 2013- Sf)?lfsfliltl;int No update for this month
revisions (see website) | Thnchak June 2015 . P ’
assistance
Pingree Grove Jack Aug. 2014 | Consultant Key stakeholdrer mterYlews and focus group dlscu'ssmns completed;
. . . market analysis was discussed by Steering Committee at January 29
comprehensive plan Pfingston | Aug. 2015 Assistance . . .\ .
meeting. Existing Conditions Report expected in February.
Project Steering Committee met on January 13, and scope was revised
Regional truck Jessica Jan. 2015- Consultant | according to that discussion. RFP was drafted and is currently being
permitting project Gershman | June 2016 assistance | reviewed by Steering Committee, with expected release in early
February.
1 ill 1 holder i i li h
Richton Park zoning ' Nov. 2014- | Consultant Consu tant will complete stake o.der interviews an'd Pub ic Works ops
.. Jake Seid . in January and February, and begin to assess the existing Zoning
revisions June 2015 assistance ) . .
Ordinance and research best practices for the revised document.
Roselle comprehensive Jan.-Dec, Consultant Proposal scoring completed and 1r1terv1.ews were held w1th' finalists on
Dan Olson . January 27. Consultant selected by project team and submitted for
plan 2015 assistance .
approval to the February Board meeting.
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http://www.cmap.illinois.gov/programs-and-resources/lta/north-chicago
http://www.cmap.illinois.gov/programs-and-resources/lta/oswego-montgomery-yorkville
http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning

. CMAP . 1 Assist
Project Timeline ssistance Status and notes
lead type
fc())rienrf}?(:nsi e plan Sam Oct. 2013- Staff Plan recommendations being drafted
p . vepa Shenbaga | Mar. 2015 assistance a a § dratted.
(see website)
Project kick off i ith i i k pl
South Elgin zoning ‘ Oct. 2014- Staff roject kick off meeting wit St.eermg Committee too p ace o‘n January
Jake Seid . 21. In February, CMAP team will complete stakeholder interviews and
update May 2016 assistance . . .. .
begin process of reviewing existing plans and ordinances.
SSMMA Calumet Staff and The Chicago Jobs Council has completed a draft of its existing
) . May 2014- " N . .
Green Manufacturing | Brian Daly Mar. 2015 consultant | conditions report and sustainability matrix. CMAP is currently
Partnership ] assistance | reviewing the drafts.
Map book created for review by local jurisdictions in the South Council
SSMMA Complete John uly 2014- Staff of Mayors. Meeting w1’Fh Active Transp.ortatlon Alhanf:e/CCDPI—.I and
, . SSMMA staff held to discuss collaboration and formation of advisory
Streets plan O'Neal Aug. 2015 assistance . . . .
group. Active Trans presented new map to bicycle group in Chicago
Heights for review.
Ste.ge.r .planmng Jonathan TBD Sta.ff Scoping complete. Kickoff meeting anticipated for February.
priorities report Burch assistance
Summit comprehensive Dec. 2013- | Staff Public Open House, scheduled for February 3, public hearing on draft
. Nora Beck .
plan (see website) Mar. 2015 assistance | plan scheduled for February 17.
I 1ti 1
UIC mu tmthda Lindsay June 2013- | Staff Revised final draft under review by the Steering Committee, meeting
transportation plan (see .
. Bayley Mar. 2015 assistance | planned for February 3.
website)
Steering Committee finished its final review on January 5. CMAP staff
Waukegan subarea Stephen Oct. 2012- Staff awaited final presentation to City Council for approval, as the City led
plan (see website) Ostrander | Feb. 2015 assistance | preparatory discussion of the plan and implementation priorities with
area aldermen, chambers of commerce, etc.
West Suburban Staff
Chamber of Commerce .
d Industry careo- Evy June 2014- assistance No update
an‘ ycars Zwiebach | June 2015 and small p '
oriented development
contract
plan
D Associates held a Steeri itt: ting to kick off th
Westchester zoning Kristin Nov. 2014- | Consultant ur'lcan S,S ociates held a Steering Committee meeting to kic ,O 'e
. . zoning ordinance update on January 22, and a follow up meeting with
ordinance Ihnchak Oct. 2015 assistance . .
the committee will take place on February 26.
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http://www.cmap.illinois.gov/programs-and-resources/lta/rosemont
http://www.cmap.illinois.gov/programs-and-resources/lta/summit
http://www.cmap.illinois.gov/lta/uic
http://www.cmap.illinois.gov/programs-and-resources/lta/waukegan

CMAP . 1 Assistance
Project Timeline Status and notes
lead type
Zzgllt}:;ii? rzorl n Sam Sept. 2014- | Staff Existing conditions analysis underwa
prenensive pia Shenbaga | Sept. 2015 assistance & y Y
(see website)
Zion comprehensive Feb. 2014- Consultant | Consultant working on city-wide plan components for the
Nora Beck . .
plan Mar. 2015 assistance | comprehensive plan.
#itt
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http://www.cmap.illinois.gov/programs-and-resources/lta/winthrop-harbor

